52.211-18 -- Variation in Estimated Quantity

As prescribed in 11.703(c), insert the following clause in solicitations and contracts when
a fixed-price construction contract is contemplated that authorizes a variation in the
estimated quantity of unit-priced items:

Variation in Estimated Quantity (Apr 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual
quantity of the unit-priced item varies more than 15 percent above or below the estimated
guantity, an equitable adjustment in the contract price shall be made upon demand of
either party. The equitable adjustment shall be based upon any increase or decrease in
costs due solely to the variation above 115 percent or below 85 percent of the estimated
quantity. If the quantity variation is such as to cause an increase in the time necessary for
completion, the Contractor may request, in writing, an extension of time, to be received
by the Contracting Officer within 10 days from the beginning of the delay, or within such
further period as may be granted by the Contracting Officer before the date of final
settlement of the contract. Upon the receipt of a written request for an extension, the
Contracting Officer shall ascertain the facts and make an adjustment for extending the
completion date as, in the judgement of the Contracting Officer, is justified.

(End of Clause)



